
ID Task Name Duration Remaining
Duration

Early Start Actual Start Early Finish Actual Finish Total Slack % Complete Predecessors Successors

1 PRE-CONSTRUCTION 161 days 156.84 days Wed 9-16-15 Wed 9-16-15 Wed 4-27-16 NA 114 days 3%

2 NOTICE TO PROCEED 1 day 0 days Wed 9-16-15 Wed 9-16-15 Wed 9-16-15 Wed 9-16-15 0 days 100% 13,11,15,3,7,23,25,27,29,5

3 CONTRACTS 150 days 150 days Thu 9-17-15 NA Wed 4-13-16 NA 114 days 0% 2 4FS-140
days,21FS-120

days

4 CONTRACT REVIEWS 150 days 150 days Thu 10-1-15 NA Wed 4-27-16 NA 114 days 0% 3FS-140 days 75

5 SCHEDULE 3 days 0 days Mon 9-21-15 Mon 9-21-15 Wed 9-23-15 Wed 9-23-15 0 days 100% 2 6

6 SCHEDULE REVIEW 14 days 14 days Thu 9-24-15 Thu 9-24-15 Tue 10-13-15 NA 15 days 0% 5 33

7 CONCEPTUAL VALUE
ENGINEERING PROPOSAL

2 days 0 days Wed 9-23-15 Wed 9-23-15 Thu 9-24-15 Thu 9-24-15 0 days 100% 2 8

8 CONCEPTUAL VALUE
ENGINEERING PROPOSAL
REVIEW

5 days 0 days Fri 9-25-15 Fri 9-25-15 Thu 10-1-15 Thu 10-1-15 0 days 100% 7 9,17

9 DETAIL VALUE ENGINEERING
PROPOSAL

7 days 7 days Fri 10-2-15 Fri 10-2-15 Mon 10-12-15 NA 163 days 0% 8 10

10 DETAIL VALUE ENGINEERING
PROPOSAL REVIEW

14 days 14 days Tue 10-13-15 NA Fri 10-30-15 NA 163 days 0% 9 19

11 TRAFFIC CONTROL PLAN 12 days 12 days Mon 10-5-15 Mon 10-5-15 Tue 10-20-15 NA -9 days 0% 2 12

12 TRAFFIC CONTROL PLAN
REVIEW

14 days 14 days Wed 10-21-15 NA Mon 11-9-15 NA -9 days 0% 11 32,34

13 TEMPORARY BRIDGE
SUBMITTAL

12 days 12 days Mon 9-28-15 Mon 9-28-15 Tue 10-13-15 NA -4 days 0% 2 14

14 TEMPORARY BRIDGE
SUBMITTAL REVIEW

14 days 14 days Wed 10-14-15 NA Mon 11-2-15 NA -4 days 0% 13 32

15 EROSION CONTROL PLAN 4 days 0 days Fri 9-25-15 Fri 9-25-15 Wed 9-30-15 Wed 9-30-15 0 days 100% 2 16

16 EROSION CONTROL PLAN
REVIEW

14 days 14 days Thu 10-1-15 Thu 10-1-15 Tue 10-20-15 NA 5 days 0% 15 32,35

17 STRUCTURAL STEEL SHOP
DRAWINGS

14 days 14 days Fri 10-2-15 NA Wed 10-21-15 NA 91 days 0% 8 18

18 STRUCTURAL STEEL SHOP
DRAWINGS REVIEW

14 days 14 days Thu 10-22-15 NA Tue 11-10-15 NA 91 days 0% 17 19,43

19 STRUCTURAL STEEL
RIGGING PLAN

5 days 5 days Wed 11-11-15 NA Tue 11-17-15 NA 156 days 0% 18,10 20

20 STRUCTURAL STEEL
RIGGING PLAN REVIEW

30 days 30 days Wed 11-18-15 NA Tue 12-29-15 NA 156 days 0% 19 54

21 BRIDGE RAIL SHOP
DRAWINGS

14 days 14 days Thu 10-29-15 NA Tue 11-17-15 NA 202 days 0% 3FS-120 days 22

22 BRIDGE RAIL SHOP
DRAWING REVIEW

14 days 14 days Wed 11-18-15 NA Mon 12-7-15 NA 202 days 0% 21 69

23 REINFORCING STEEL
DRAWINGS

10 days 10 days Thu 9-17-15 NA Wed 9-30-15 NA 176 days 0% 2 24

24 REINFORCING STEEL
DRAWINGS REVIEW

14 days 14 days Thu 10-1-15 NA Tue 10-20-15 NA 176 days 0% 23 48

25 PILE DRIVING SUBMITTAL 10 days 10 days Thu 9-17-15 NA Wed 9-30-15 NA 166 days 0% 2 26

26 PILE DRIVING SUBMITTAL
REVIEW

14 days 14 days Thu 10-1-15 NA Tue 10-20-15 NA 166 days 0% 25 47

27 CONCRETE MIX DESIGNS 5 days 5 days Thu 9-17-15 NA Wed 9-23-15 NA 181 days 0% 2 28

28 CONCRETE MIX DESIGNS
REVIEW

14 days 14 days Thu 9-24-15 NA Tue 10-13-15 NA 181 days 0% 27 48

29 BRIDGE DECK
PRE-PLACEMENT SUBMITTAL

2 days 2 days Thu 9-17-15 NA Fri 9-18-15 NA 235 days 0% 2 30,58

30 BRIDGE DECK
PRE-PLACEMENT SUBMITTAL
REVIEW

5 days 5 days Mon 9-21-15 NA Fri 9-25-15 NA 235 days 0% 29 59

31 CONSTRUCTION 263 days 263 days Wed 10-14-15 NA Fri 10-14-16 NA 0 days 0%

32 MOBILIZATION 3 days 3 days Tue 11-10-15 NA Thu 11-12-15 NA -9 days 0% 12,14,16 34

33 FIELD OFFICE SETUP 3 days 3 days Wed 10-14-15 NA Fri 10-16-15 NA 15 days 0% 6 37

34 CONSTRUCTION SIGNAGE 3 days 3 days Fri 11-13-15 NA Tue 11-17-15 NA -9 days 0% 12,32 35

35 EROSION CONTROL 2 days 2 days Wed 11-18-15 NA Thu 11-19-15 NA -9 days 0% 16,34 37

36 TRAFFIC DETOUR

CONSTRUCTION

116 days 116 days Wed 11-11-15 NA Wed 4-20-16 NA -2 days 0%

37 CLEARING AND
GRUBBING

1 day 1 day Fri 11-20-15 NA Fri 11-20-15 NA -9 days 0% 35,33 38

38 TEMPORARY BRIDGE
ABUTMENTS

1 day 1 day Mon 11-23-15 NA Mon 11-23-15 NA -9 days 0% 37 39

39 TEMPORARY BRIDGE
ERECTION

2 days 2 days Tue 11-24-15 NA Wed 11-25-15 NA -9 days 0% 38 40

40 WINTER SHUTDOWN 111 days 111 days Fri 11-13-15 NA Fri 4-15-16 NA -9 days 0% 39 41
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41 TEMPORARY BRIDGE
APPROCHES

1 day 1 day Mon 4-18-16 NA Mon 4-18-16 NA 28 days 0% 40 42

42 TRAFFIC DETOUR
PAVING AND LINE
STRIPING

1 day 1 day Tue 4-19-16 NA Tue 4-19-16 NA 28 days 0% 41 44

43 STRUCTURAL STEEL
FAB DEL

100 days 100 days Wed 11-11-15 NA Tue 3-29-16 NA 91 days 0% 18 54

44 TRAFFIC TRANSFER 1 1 day 1 day Wed 4-20-16 NA Wed 4-20-16 NA 28 days 0% 42 45

45 EXISTING BRIDGE
DEMOLITION

5 days 5 days Thu 4-21-16 NA Wed 4-27-16 NA 28 days 0% 44 46

46 ABUTMENT EXCAVATION
EARTH

2 days 2 days Thu 4-28-16 NA Fri 4-29-16 NA 28 days 0% 45 47

47 PILE INSTALLATION 10 days 10 days Mon 5-2-16 NA Fri 5-13-16 NA 28 days 0% 46,26 48

48 F, R & P PILE
CAPS/ABUTMENTS &
WINGWALLS

10 days 10 days Mon 5-16-16 NA Fri 5-27-16 NA 28 days 0% 47,28,24 49

49 PILE CAPS/ABUTMENT &
WING WALL CURE

7 days 7 days Mon 5-30-16 NA Tue 6-7-16 NA 28 days 0% 48 50

50 STRIP PILE
CAPS/ABUTMENTS &
WINGWALLS

2 days 2 days Wed 6-8-16 NA Thu 6-9-16 NA 28 days 0% 49 51

51 ELASTOMERIC PADS 1 day 1 day Fri 6-10-16 NA Fri 6-10-16 NA 28 days 0% 50 52

52 ABUTMENT BACKFILL 5 days 5 days Mon 6-13-16 NA Fri 6-17-16 NA 28 days 0% 51 53

53 STONE FILL & GRUBING
UNDER BRIDGE AND EAST
SIDE

5 days 5 days Fri 7-1-16 NA Thu 7-7-16 NA 19 days 0% 52 54

54 SET STEEL GIRDERS 2 days 2 days Fri 7-8-16 NA Mon 7-11-16 NA 19 days 0% 53,43,20 55

55 SHEAR STUDS 1 day 1 day Tue 7-12-16 NA Tue 7-12-16 NA 19 days 0% 54 56

56 DECK FORMING 4 days 4 days Wed 7-13-16 NA Mon 7-18-16 NA 19 days 0% 55 57

57 DECK REINFORCING 4 days 4 days Tue 7-19-16 NA Fri 7-22-16 NA 19 days 0% 56 58FS-2 days

58 DECK PRE-POUR MEETING 1 day 1 day Thu 7-21-16 NA Thu 7-21-16 NA 19 days 0% 57FS-2
days,29

59FS+2 days

59 DECK PLACEMENT 1 day 1 day Tue 7-26-16 NA Tue 7-26-16 NA 19 days 0% 30,58FS+2
days

60,61

60 DECK CURE 10 days 10 days Wed 7-27-16 NA Tue 8-9-16 NA 21 days 0% 59 64,69

61 ROAD EXCAVATION AND
REBILD

3 days 3 days Wed 7-27-16 NA Fri 7-29-16 NA 19 days 0% 59 62

62 F, R & P APPROCH SLABS 5 days 5 days Mon 8-1-16 NA Fri 8-5-16 NA 19 days 0% 61 63,65

63 APPROCH SLAB CURE 7 days 7 days Mon 8-8-16 NA Tue 8-16-16 NA 19 days 0% 62 66

64 DECK FORM REMOVAL 5 days 5 days Wed 8-10-16 NA Tue 8-16-16 NA 21 days 0% 60 67

65 FINAL ROAD GRADING 2 days 2 days Mon 8-8-16 NA Tue 8-9-16 NA 24 days 0% 62 66

66 BASE PAVING 1 day 1 day Wed 8-17-16 NA Wed 8-17-16 NA 19 days 0% 65,63 68

67 BRIDGE DECK GROVING 1 day 1 day Wed 8-17-16 NA Wed 8-17-16 NA 21 days 0% 64 70

68 GUARD RAIL 2 days 2 days Thu 8-18-16 NA Fri 8-19-16 NA 19 days 0% 66 70

69 BRIDGE RAIL 1 day 1 day Wed 8-10-16 NA Wed 8-10-16 NA 26 days 0% 60,22 70

70 TRAFFIC TRANSFER 2 1 day 1 day Mon 8-22-16 NA Mon 8-22-16 NA 19 days 0% 69,68,67 71

71 REMOVAL OF TEMPORARY
BRIDGE AND APPROCHES

3 days 3 days Tue 8-23-16 NA Thu 8-25-16 NA 19 days 0% 70 72

72 DRAINAGE STRUCTURES
AND PIPE

4 days 4 days Fri 8-26-16 NA Wed 8-31-16 NA 19 days 0% 71 73

73 WEST STONE FILL 2 days 2 days Thu 9-1-16 NA Fri 9-2-16 NA 19 days 0% 72 74

74 RESTORATIONS, SEED AND
MULCH

3 days 3 days Mon 9-5-16 NA Wed 9-7-16 NA 19 days 0% 73 75

75 FINAL PAVING & LINE
STRIPING

2 days 2 days Thu 9-8-16 NA Fri 9-9-16 NA 19 days 0% 74,4 76

76 BRIDGE DECK PLUG JOINT 1 day 1 day Mon 9-12-16 NA Mon 9-12-16 NA 19 days 0% 75 77

77 SUBSTANTIAL COMPLETION 1 day 1 day Tue 9-13-16 NA Tue 9-13-16 NA 19 days 0% 76 78

78 CLEAN UP AND
DEMOBILIZATION

2 days 2 days Wed 9-14-16 NA Thu 9-15-16 NA 19 days 0% 77 79

79 FINAL COMPLETION 1 day 1 day Fri 9-16-16 NA Fri 9-16-16 NA 19 days 0% 78 80

80 CONTRACT COMPLETION 1 day 1 day Fri 10-14-16 NA Fri 10-14-16 NA 0 days 0% 79
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